

PSA Marina Committee Report

Date: 05/21/25

1. Update on the Marina inspection

1. I installed two fire extinguishers on each of the docks along with the throwables.
 2. I installed the missing jam nut on one of the fingers on Dock B
 3. I received the pile driving report from Lakeshore.
- I emailed **Drew Carlson, Mason /county Building Inspector**, with the corrections he requested for our final inspection. Drew emailed me back and said thank you, and he will close the permit, and we are all signed off and had passed the final inspection April 9th.

2. Jet ski Docks:

PSA purchased 15 jet ski docks. The docks were purchased and delivered by Lewis Company for \$38,250.00 (\$2,550 each). The PSA Board approved the purchase of up to 20 docks, March 15, 2025, as funds become available. We received the new docks on May 10th.

The new ski docks were installed by Dan Wolf, Randy Lord, Warren Zeitelhack, Gary Davies and Jerry Swaser. A demonstration, by Bryce Miller, on how to dock the jet skis will be on Saturday, May 24th at 11:30am.

3. Boat Slips: All boat slips and jet ski docks are full (SOLD OUT). We have two slips, one each on Dock B and Dock C, that are not useable for boats but possibly could be jet ski slips.

1. Marina Project Financing (as of 05/21/25):

- Park Reserve: \$30,943.96
- Savings Fund: \$21,597.99
- Marina Reserve: \$34,166.16
- Working with Lakeshore Construction on cost of the portion of Dock A, 30% which will include dock and gangway, to present for approval to the Board for reimbursement to Marina Reserve.

Report by:

Chair Kip Miller